

Project Update

**Detail Design for Queen Elizabeth Way (QEW) from west of Mississauga Road to west of Hurontario Street, City of Mississauga, Region of Peel
G.W.P. 2002-13-00**

The purpose of this notice is to provide an update on the Ministry of Transportation's (MTO's) project for the QEW from west of Mississauga Road to west of Hurontario Street.

MTO is currently undertaking an advance tree clearing contract along the QEW within the project limits. Clearing is planned to be completed by May 2018. The purpose of this contract is to clear trees in advance of the upcoming migratory bird nesting season. The advance clearing will allow utility relocation to proceed. Construction of the main contract is expected to begin as early as 2019 pending receipt of all required approvals.

As part of the detail design a landscape plan will be developed and shared with the public.

After the tree clearing contract is completed, the following utilities will be relocated in advance of construction of the main contract:

- Trans Northern Pipeline (across Credit River and at Premium Way)
- Alectra (at Mississauga Road, at Premium Way and across Credit River)
- Bell (at Mississauga Road and at Premium Way)
- Enbridge (at Mississauga Road and at Premium Way)
- Rogers (at Premium Way)

Additional details are available on the project website at: <http://www.qewcreditriver.ca/> or by contacting:

Srdjan Brasic, P.Eng.

Project Manager
Morrison Hershfield
Suite 300
125 Commerce Valley Drive West
Markham, ON L3T 7W4
Phone: (647) 826-1132
Fax: (416) 499-9658
E-mail: SBrasic@morrisonhershfield.com

or **Miao Zhou, P.Eng.**

Senior Project Engineer
Ministry of Transportation
4th Floor
159 Sir William Hearst Avenue
Toronto, ON M3M 0B7
Phone: (416) 235-4277
Fax: (416) 235-3576
E-mail: Miao.Zhou@ontario.ca