

Project Update – May 2018

Detail Design for Queen Elizabeth Way (QEW) from west of Mississauga Road to West of Hurontario Street, City of Mississauga, Region of Peel G.W.P. 2002-13-00

The purpose of this notice is to provide an update on the Ministry of Transportation's (MTO's) project for the QEW from west of Mississauga Road to west of Hurontario Street. MTO recently completed an advance tree clearing contract along the QEW. With the clearing completed, utility contractors will be active in the area while they relocate utilities impacted by MTO's project. The following utilities will be relocated throughout Spring/Summer 2018, in advance of construction of the main contract:

Alectra

- Pole relocation at Lynchmere Avenue/Premium Way is anticipated to start in May/June 2018, approximately 2 week duration.
- Pole relocation north of QEW on Mississauga Road is anticipated to start in July/August 2018, approximately 2 week duration.

Bell

- Conduit/cable relocation on the east side of Mississauga Road from Mississauga Crescent to Kedleston Way is anticipated to start in August 2018, approximately 1-month duration.
- Transferring of aerial cable to relocated Alectra poles at Premium Way/Lynchmere Avenue is anticipated to start in August 2018, approximately 1-day duration.

Rogers

- Transferring of aerial cable to relocated Alectra poles at Premium Way/Lynchmere Avenue is anticipated to start in August 2018, approximately 1-day duration.

The above noted timelines are subject to change based on the utility contractor's schedule.

Timing of other required utility relocations including Trans Northern Pipeline, Enbridge and Alectra will be provided at the next Public Information Centre (PIC) meeting which is tentatively scheduled for the Fall of 2018. A community workshop is expected to be held later this year. If you would like to be added to the mailing list to be invited to the workshop, please contact one of the project team members listed below.

Construction of the main contract is expected to begin as early as 2019 pending receipt of all required approvals.

Additional details are available on the project website at: <http://www.gewcreditriver.ca/> or by contacting:

Srdjan Brasic, P.Eng.

Project Manager
Morrison Hershfield Limited
125 Commerce Valley Drive W., Suite 300
Markham, ON L3T 7W4
Phone: (647) 826-1132
E-mail: QEWProjectTeam@gewcreditriver.ca

or **Miao Zhou, P.Eng.**

Senior Project Engineer
Ministry of Transportation
159 Sir William Hearst Avenue, 4th Floor
Toronto, ON M3M 0B7
Phone: (416) 235-4277
E-mail: QEWProjectTeam@gewcreditriver.ca